COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 03/ 2002

ESTI MATE SUMVARY 08: 06: 25
CONTI D C13451 ESTI MATE NO 0008 PROG SPEC YR 1999
PCN: 13451-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON; TIME CHARGED: 64.0 DAYS TI ME ALLOW 80 WORK DAYS
MONACQE: HANMPDEN- RECONSTRUCTI ON PERCENT TIME:  80.00 ORI G TI ME ALLOW 80 WORK DAYS
PROJECT NO STA 2854- 089
MONACQOSE: HAMPDEN- RECONSTRUCTI ON
NAVE OF ROAD: 30
PROJECT COUNTI ES: DENVER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 06/ 28/ 2002 DATE TI ME STARTED 11/07/2001
6663 COLORADO BLVD. DATE LET 10/ 11/ 2001 DATE WORK BEGAN
DATE AWARDED 10/ 18/ 2001 DATE TI ME STOPPED 05/ 05/2003
DATE CONTRACT EXECUTED  11/02/2001 DATE ACCEPTED 05/ 05/ 2003
COWERCE CI TY CO 80022 303/ 287- 8905 DATE NOTI CE TO PROCEED 11/ 07/ 2001
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 782, 727. 68 PARTI Cl PATI NG $ 610, 753. 77 $ 30, 528. 70
AWARD PRQJECT AMI:  $ 786, 321. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COWPLETE: 78. 03% TOTAL EARNI NGS 610, 753. 77 30, 528. 70
FUNDS AVAI LABLE: $ 171,973.91 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 610, 753. 77 30, 528. 70
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -3,816.06 241. 14
SECURI TI ES ENCUMBERED 3, 816. 06 -241. 14
NET EARNI NGS 610, 753. 77 30, 528. 70
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 610, 753. 77 30, 528. 70
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 30, 528. 70

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13451-BI D ESTI MATE RUN 07/ 03/ 2002
PRQJECT STA 2854- 089 ESTI MATE NO. 0008 08: 06: 25

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200 ROADVAY
0005 202-00195 REMOVAL OF MEDI AN COVER 42.000 41. 900
sy 0. 000 0.00
7.00000 41. 900 293. 30
0010 202-00200 REMOVAL OF S| DEWALK 703. 000 702. 700
5% 0. 000 0.00
7.00000 702. 700 4,918. 90
0015 202-00203 REMOVAL OF CURB AND GUTTER 1, 340. 000 1, 339. 900
LF 0. 000 0.00
5. 00000 1, 339. 900 6, 699. 50
0020 202-00220 *REMOVAL OF ASPHALT MAT 3, 653. 000 3, 653. 100
5% 0. 000 0.00
5. 00000 3, 653. 100 18, 265. 50
0025 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG) 699. 000 0. 000
sy 0. 000 0.00
5. 00000 0. 000 0.00
0030 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1. 000 1. 000
LS 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0035 202-00810 *REMOVAL OF GROUND SIGN 4.000 1. 000
EACH 0. 000 0.00
105. 00000 1. 000 105. 00
0040 202-00828  *REMOVAL OF TRAFFIC SI GNAL EQUI PVENT 1. 000 0. 500
LS 0. 000 0.00
1, 045. 00000 0. 500 522. 50
0045 202-04005 CLEAN VALVE BOX 7.000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0.00
0050 202-05150  *SANDBLASTI NG 2,529. 000 0. 000
SF 2,411. 000 1, 687.70
0. 70000 2,411. 000 1, 687. 70
0055 203-00010  UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 1, 423. 000 1, 423. 000
oy 0. 000 0.00
16. 00000 1, 423. 000 22, 768. 00



CONTI D: C13451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13451-BI D ESTI MATE RUN 07/ 03/ 2002
PRQJECT: STA 2854- 089 ESTI MATE NO 0008 08: 06: 25

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01597  *POTHOLI NG 95. 000 95. 000
HOUR 0. 000 0.00
140. 00000 95. 000 13, 300. 00
0065 206-00065  STRUCTURE BACKFI LL (FLOW FILL) 91. 000 90. 600
cy 0. 000 0. 00
100. 00000 90. 600 9, 060. 00
0070 208-00011  *EROSI ON BALES (WEED FREE) 12. 000 12. 000
EACH 0. 000 0.00
20. 00000 12. 000 240. 00
0075 208-00020 *SILT FENCE 285. 000 285. 000
LF 0. 000 0. 00
2. 00000 285. 000 570. 00
0080 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 0. 000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0085 208-00100  SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 000
LS 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0090 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0.500
LS 0. 000 0.00
2, 000. 00000 0.500 1, 000. 00
0095 210-00815  *RESET SI GN PANEL 28. 000 21. 000
EACH 0. 000 0. 00
110. 00000 21. 000 2, 310. 00
0100 210-00867  *RESET FI RE PREEMPTION UNI T 1. 000 0. 000
EACH 0. 000 0.00
825. 00000 0. 000 0. 00
0105 210-01720 RESET Al R VENT 4. 000 4. 000
EACH 0. 000 0. 00
700. 00000 4. 000 2, 800. 00
0110 210-04010  ADJUST MANHOLE 8. 000 8. 000
EACH 0. 000 0.00
400. 00000 8. 000 3, 200. 00



CONTI D: C13451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13451- Bl D ESTI MATE RUN 07/ 03/ 2002
PRQJECT: STA 2854- 089 ESTI MATE NO 0008 08: 06: 25

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210- 04050 ADJUST VALVE BOX 7.000 7.000
EACH 0. 000 0.00
120. 00000 7.000 840. 00
0120 212-00047 SO L PREPARATI ON ( SPECI AL) 0. 060 0. 000
ACRE 0. 000 0.00
17, 000. 00000 0. 000 0.00
0125 212-00050 *SOD 6, 762. 000 0. 000
SF 0. 000 0.00
1. 05000 0. 000 0. 00
0130 213-00004 *MJILCH NG (WEED FREE STRAW 0. 000 0. 000
ACRE 0. 000 0.00
5, 800. 00000 0. 000 0.00
0135 304- 06007  AGGREGATE BASE COURSE (CLASS 6) 386. 100 386. 100
cY 0. 000 0.00
40. 00000 386. 100 15, 444. 00
0140 403-00720 *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG) (ASPHALT) 409. 760 0. 000
TON 0. 000 0.00
125. 00000 0. 000 0. 00
0145 403-33871  *HOT BI TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0. 000 0. 000
TON 0. 000 0.00
75. 00000 0. 000 0. 00
0150 411-10255 *EMULSI FI ED ASPHALT ( SLOW SETTI NG 106. 000 0. 000
GAL 0. 000 0.00
7.50000 0. 000 0. 00
0155 412-00800  *CONCRETE PAVEMENT (8 | NCH) 0. 000 0. 000
5% 0. 000 0.00
45. 00000 0. 000 0. 00
0160 412-00952  *CONCRETE PAVEMENT (9 1/2 INCH) (FAST TRACK) 4,195. 000 4,195. 300
sy 0. 000 0.00
46. 00000 4,195. 300 192, 983. 80
0165 601-03000 CONCRETE CLASS D 23. 000 23. 000
cY 0. 000 0.00
460. 00000 23. 000 10, 580. 00



CONTI D: C13451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13451- Bl D ESTI MATE RUN 07/ 03/ 2002
PRQJECT: STA 2854- 089 ESTI MATE NO 0008 08: 06: 25

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 602- 00000  REI NFORCI NG STEEL 3, 500. 000 3, 500. 000
LB 0. 000 0.00
0. 60000 3, 500. 000 2,100. 00
0175 604-50200 MANHOLE RI NG AND COVER 2. 000 2.000
EACH 0. 000 0.00
750. 00000 2.000 1, 500. 00
0180 607-11580 FENCE ( TEMPORARY) 100. 000 100. 000
LF 0. 000 0.00
6. 00000 100. 000 600. 00
0185 608-00000 CONCRETE S| DEWALK 662. 000 586. 400
sy 73.000 2,190. 00
30. 00000 659. 400 19, 782. 00
0190 608-00010 CONCRETE CURB RAMP 71. 000 71. 400
5% 0. 000 0.00
100. 00000 71. 400 7, 140. 00
0195 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 1, 090. 000 1, 090. 100
LF 0. 000 0.00
14. 00000 1, 090. 100 15, 261. 40
0200 613-00201 *2 | NCH ELECTRI CAL CONDUI T ( JACKED) 377.000 377. 000
LF 0. 000 0.00
17. 00000 377.000 6, 409. 00
0205 613-00301 *3 | NCH ELECTRI CAL CONDUI T ( JACKED) 754. 000 754. 000
LF 0. 000 0.00
22.00000 754. 000 16, 588. 00
0210 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 10. 000 0. 000
LF 0. 000 0.00
9. 00000 0. 000 0. 00
0215 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 10. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0220 613-70251  *LUM NAI RE H GH PRESSURE SODI UM (250 WATT) (I NSTALL 2.000 0. 000
ONL
" EACH 0. 000 0.00
180. 00000 0. 000 0. 00



CONTI D: C13451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13451-BI D ESTI MATE RUN 07/ 03/ 2002
PRQJECT: STA 2854- 089 ESTI MATE NO 0008 08: 06: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 614-00011  *SIGN PANEL (CLASS I) 23.000 0. 000
SF 0. 000 0.00
16. 00000 0. 000 0. 00
0230 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 60. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0235 614-70336  *TRAFFI C SI GNAL FACE (12-12-12) 11. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0. 00
0240 614-70560 *TRAFFIC SI GNAL FACE (12-12-12-12-12) 2. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0245 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 1. 000 0. 000
EACH 0. 000 0.00
23, 500. 00000 0. 000 0. 00
0250 614-81011  *TRAFFIC SIGNAL- LI GHT POLE STEEL (1 MAST ARM) (I NSTALL 2. 000 1. 000
ONL
" EACH 0. 000 0. 00
5, 200. 00000 1. 000 5, 200. 00
0255 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 950
LS 0. 000 0.00
9, 000. 00000 0. 950 8, 550. 00
0260 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0265 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 750
LS 0. 000 0.00
7, 400. 00000 0. 750 5, 550. 00
0270 627-00004  *EPOXY PAVEMENT MARKI NG 3, 635. 000 0. 000
SF 3, 135. 000 6, 270. 00
2. 00000 3, 135. 000 6, 270. 00
0275 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 155. 000 123. 300
GAL 0. 000 0.00
40. 00000 123. 300 4,932.00



CONTI D: C13451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13451-BI D ESTI MATE RUN 07/ 03/ 2002
PRQJECT: STA 2854- 089 ESTI MATE NO 0008 08: 06: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE Q) 179. 000 0. 000
SF 128. 000 1, 152. 00
9. 00000 128. 000 1, 152. 00
0285 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 321.000 0. 000
( WORD- SYMBQL)
SF 254. 000 4, 064. 00
16. 00000 254. 000 4, 064. 00
0290 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 1, 685. 000 0. 000
( XWALK- STOPLI NE
SF 1, 685. 000 15, 165. 00
9. 00000 1, 685. 000 15, 165. 00
0295 629-01001  *SURVEY MONUMENT (TYPE 1) 7. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0300 629-01031  *SURVEY MONUMENT (TYPE 3A) 1. 000 0. 900
EACH 0. 000 0.00
500. 00000 0. 900 450. 00
0305 630-00000 FLAGG NG 279. 000 202. 000
HOUR 0. 000 0. 00
19. 50000 202. 000 3, 939. 00
0310 630-00003  UNI FORMED TRAFFI C CONTROL 11. 000 11. 000
HOUR 0. 000 0.00
48. 00000 11. 000 528. 00
0315 630-00004 TRAFFI C CONTROL VEHI CLE 1. 000 0. 500
EACH 0. 000 0. 00
1, 700. 00000 0.500 850. 00
0320 630-00007  TRAFFI C CONTROL | NSPECTI ON 58. 000 57. 000
DAY 0. 000 0.00
100. 00000 57. 000 5, 700. 00
0325 630-00012  TRAFFI C CONTROL MANAGEMENT 77.000 72.000
DAY 0. 000 0. 00
350. 00000 72. 000 25, 200. 00
0330 630-80001  FLASHI NG BEACON ( PORTABLE) 4. 000 2.000
EACH 0. 000 0.00
1, 900. 00000 2.000 3, 800. 00



CONTI D: C13451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13451-BI D ESTI MATE RUN 07/ 03/ 2002
PRQJECT: STA 2854- 089 ESTI MATE NO 0008 08: 06: 25

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-80341  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 21. 000 10. 500
EACH 0. 000 0.00
65. 00000 10. 500 682. 50
0340 630-80342  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 22.000 11. 000
EACH 0. 000 0. 00
70. 00000 11. 000 770. 00
0345 630-80343  CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 8. 000 4. 000
EACH 0. 000 0.00
160. 00000 4. 000 640. 00
0350 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 80. 000 40. 000
SF 0. 000 0. 00
18. 00000 40. 000 720. 00
0355 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARRON PANEL (C 3.000 1. 500
TYPE
) EACH 0. 000 0.00
1, 200. 00000 1. 500 1, 800. 00
0360 630-80359 PORTABLE MESSAGE SI GN PANEL 97. 000 92. 000
DAY 0. 000 0. 00
120. 00000 92. 000 11, 040. 00
0365 630-80360 DRUM CHANNELI ZI NG DEVI CE 95. 000 47.500
EACH 0. 000 0.00
38. 00000 47.500 1, 805. 00
0370 630-80370 CONCRETE BARRI ER ( TEMPORARY) 150. 000 75. 000
LF 0. 000 0. 00
21. 00000 75. 000 1, 575. 00
0375 630-80380  TRAFFI C CONE 115. 000 57. 500
EACH 0. 000 0.00
13. 00000 57. 500 747.50
0380 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13451- Bl D ESTI MATE RUN 07/ 03/ 2002
PRQJECT: STA 2854- 089 ESTI MATE NO 0008 08: 06: 25

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0395 700-70034  F/ A LANDSCAPI NG 6, 221. 700 4,380. 370
F A 0. 000 0.00
1. 00000 4, 380. 370 4, 380. 37
0400 700-70035 F/ A ADJUST UTILITIES 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0405 700-70591 F/ A HEALTH AND SAFETY OFFI CER 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0420 630-86800 TRAFFIC SI GNAL ( TEMP) 0. 000 0. 000
LS 0. 000 0.00
27, 457. 00000 0. 000 0. 00
0425 202-00250 REM PAVEMENT NMARKI NG 1, 864. 000 1, 864. 200
SF 0. 000 0.00
1. 50000 1, 864. 200 2,796. 30
0430 630-80384  TUBULAR MARKER 26. 000 13. 000
EACH 0. 000 0.00
50. 00000 13. 000 650. 00
0435 630-86800 TRAFFIC SI GNAL ( TEMP) 1. 000 0. 500
LS 0. 000 0.00
27, 457. 00000 0. 500 13, 728. 50
0445 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCE HBP -1.000 0. 000
DOL 0. 000 0.00
4,046. 03000 0. 000 0. 00
0450 900- 00006  ADDED | TEM (DOLLAR)/ PRI CE REDUCE PATCHI NC -1.000 0. 000
DOL 0. 000 0.00
4,182. 09000 0. 000 0.00
0455 403-33841 HBP (GR' S) (100) (PG 64-22) 345. 830 0. 000
TON 0. 000 0.00
75. 00000 0. 000 0. 00



CONTI D: C13451 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13451-BI D ESTI MATE RUN 07/ 03/ 2002
PRQJECT: STA 2854- 089 ESTI MATE NO 0008 08: 06: 25
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0460 202-00840 REM TRAF SI G POLE REMOVE TRAFFI C SI GNAL POLE W MAST 1. 000 0. 000
ARV
EACH 0. 000 0.00
1, 140. 95000 0. 000 0. 00

CAT NO0400

0410 620-00002

0415 620- 00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

FI ELD OFFI CE (CLASS 2)

SANI TARY FACI LI TY

CAT 0200 CURRENT AMI $  751,627.68$

1. 000
EACH
30, 000. 00000

1.000
EACH
1, 100. 00000

CAT 0400 CURRENT AMI  $

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

30,528.70% 579, 653.77

30, 000. 00

1, 100. 00

31,100.00 %

0.00% 31, 100. 00

PRQJECT TOTAL CURRENT AMI $  782,727.68$%

30,528.70% 610, 753.77



